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Preliminary Project Budget ($000) & Schedule
DESIGN
ESTIMATE R/W TOTAL CST
(PE) 15% OF ESTIMATE CONSTRUCTION PHASE
ACTUAL CST (R/W) ENGINEERING EQUAL TO
EST INCLUDES ACTUAL (CEIl) 25% OF CST| ACTUAL TOTAL
INCLUDES 15% ADMIN CONSTRUCTION EST INCLUDES CST EST PROJECT
BCC DIST LOCATION LIMITS DESCRIPTION |ADMIN COSTS COSTS ESTIMATE (CST) ADMIN COSTS PLUS CEI COST EST
SW 184 Street to New 4 Lane
9 SW 157 AVENUE SW 152 Street Road 900 50 6,000 1,500 7,500 8,450

Scope Development
Right of Way Acquisition
Design Procurement
Design

Construction Procurement
Construction
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NOTE: All costs are expressed in thousands of
dollars and the schedules are preliminary




